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List of the projects included in the 2022 Traffic Engineering Work Plan that will continue 
into 2023: 
 
Capital Projects 

Project Comments 

Guelph Street (Hwy 7) and Sinclair Avenue – 
Intersection Reconstruction 
 
 

 In conjunction with Engineering 
& Construction (E&C) capital 
project 

 Design in 2022 
 Construction in 2022 
 Project substantially completed 

February 2023 

Sargent Road between Mountainview Road 
South and Delrex Boulevard - Implement New 
Traffic Signs  

 To be completed by staff in 
coordination with Pavement 
Management project  

Main Street South and Arborglen Drive – 
Installation of Pedestrian Crossover Level 2 B 
 

 To be completed by Third Party 
Contractor 

 Project commenced in 2022 

Kingham Road between Greenore Crescent 
(West) and Greenore Crescent (East) – 
Streetlight Infrastructure Improvements 

 To be completed by Third Party 
Contractor 

 Materials purchased and 
received 

Implementation of Non-mandatory Railway 
Safety Improvements based on the 2020 Railway 
Safety Assessments Report for both CN and 
Metrolinx Railway Lines on Eastern Avenue 
(Design) and Mill Street East (Hwy 7) – Multi-year 
Project 

 In conjunction with Engineering 
& Construction (E&C), Public 
Works and Metrolinx 

 Design has been initiated for 
Pedestrian Facility 
Improvements 

Establish a Trucking Advisory Committee  To be completed by staff 

Maple Avenue between Mountainview Road 
North and River Drive (Edge Lines), and Maple 
Avenue between Main Street and Trafalgar Road 
(Bike Lanes) 

 Incorporated into Pavement 
Management project 

 Project commenced in 2022 
 

Mountainview Road North between King Street 
and River Drive (Edge Lines) 
 

 Incorporated into Pavement 
Management project 

Fire Station Access One-Way Conversion - Sign 
Installation 
 

 To be completed by staff 
 Project commenced in 2022, 

pavement markings completed 
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Operational and Safety Reviews 
 

Project Comment 

22 Side Road between Fourth Line and Fifth Line 
– Safety Review 
 

 To be completed by staff 
 Phase 1 completed, Seasonal 

Bollards implemented 
 10633 22 Side Road to Fourth 

Line (Phase 2) 

Churchill Road North Traffic Calming – Post 
Implementation Review 

 To be completed by staff 

 

Multi-year Projects/Programs 

Project Comments 

Truck Inspection Station on Highway 7, east of 
Sixth Line  

 Initiate RFP to retain consultant 
to commence with Design 
Phase 

 To be completed by an external 
Consultant 

 Coordination with and approval 
of MTO and CVC required 

Permissive Truck Routes – Installation of the 
Permissive Truck Route Signage in Georgetown 
(Year 3 of 3) 
 

 To be completed by staff and 
Third Party Contractor  

 Coordination with MTO 
regarding Highway 7 signage 

Implementation of Asset Management System for 
the Town’s Traffic Infrastructure 

 To be completed by staff 

 

Implement (8) New Community Safety Zones, as 
part of the Automated Speed Enforcement 
Program 

 To be completed by Third Party 
Contractor 
 

Ewing Street – Review and Implementation of 
Pavement Markings  

 Substantially completed 
 To be completed by Third Party 

Contractor 

32 Side Road between Southwinds Drive and 50 
km/h Begins Zone – Post Implementation Review 

 To be completed by staff 
 

Cobblehill Road - “No Stopping prohibition” and 

Bollards Installation – 40 km/h Pilot Project 

 To be completed by staff 
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Multi-year Planning Transportation Projects 

 Eighth Line EA – Finalize and File Eighth Line 

Class Environmental Assessment 

 To be completed by staff 

 

Active Transportation 

Bike Routes Implementation, Project –  
McCullough Crescent, Banting Road, Joycelyn 

Crescent, Carruthers Road, Ewing Street, 

Ontario Street, College Street, McNabb Street, 

King Street, John Street 

 To be completed by staff 
 

 

 


