



CLIMATE CHANGE ACTION WORK PLAN

		Rev. Date	12-Oct-20	2020												2021													
Initiatives	Name	Status	Priority	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F
Low Carbon Resilience Framework	Climate Change Action Plan	Ongoing		[Yellow bar]																									
	Consolidate all plans and actions	Ongoing	High	[Yellow bar]																									
	Develop Work Plan	Ongoing	High	[Yellow bar]																									
	Develop Terms of Reference	Completed	High	[Yellow bar]																									
Governance	Report to Council	Ongoing	High	[Yellow bar]																									
	Set up Governance Structure	Completed		[Yellow bar]																									
	CC Task Force 1st Meeting	Completed		[Yellow bar]																									
	CC Resilience Steering Committee	Completed		[Yellow bar]																									
Communications	Low Carbon Transition Steering Committee	Completed		[Yellow bar]																									
	Communication	Ongoing		[Grey bar]												[Green bar]													
	Website Update	Completed		[Green bar]																									
	HUB Page Update	Ongoing	Low	[Green bar]																									
Management Strategies	CC Indicators Dashboard	Not Started	High	[Green bar]																									
	LCR Framework Branding	Ongoing	High	[Green bar]																									
	CC Resilience Strategy	Ongoing		[Grey bar]												[Green bar]													
	Adaptation Plan	Completed	High	[Grey bar]												[Green bar]													
	Adaptation Plan Implementation	Ongoing	High	[Purple bar]												[Green bar]													
	Infrastructure VA	Ongoing		[Purple bar]												[Green bar]													
	Facilities VA and Implementation of Recs.	Ongoing		[Purple bar]												[Green bar]													
	SNAP Approval & Implementation	Ongoing		[Purple bar]												[Green bar]													
	Natural Asset Management Strategy Ph2	Ongoing	High	[Purple bar]												[Green bar]													
	Stormwater Management Plan	Not Started		[Purple bar]												[Green bar]													
	Tree Planting Study	Not Started	High	[Purple bar]												[Green bar]													
	Private Tree Management Strategy	Ongoing		[Grey bar]												[Green bar]													
	GIS Inventory	Completed		[Green bar]																									
	Public Consultation	Ongoing		[Green bar]																									
	Council Report	Ongoing	High	[Green bar]																									
	Final Strategy	Ongoing	High	[Green bar]												[Green bar]													
	Low-Carbon Design Brief	Ongoing		[Grey bar]												[Green bar]													
	Town Hall LCDB	Completed		[Grey bar]												[Green bar]													
	Council Report	Ongoing	High	[Grey bar]												[Green bar]													
	MoldMaster LCDB	Not Started		[Grey bar]												[Green bar]													
	Capital Planning	Ongoing	High	[Grey bar]												[Green bar]													
	Low-Carbon Transition Strategy	Ongoing		[Grey bar]												[Green bar]													
	Compile initial GHG inventory	Ongoing	High	[Blue bar]												[Green bar]													
	Initiate outreach and technical analysis	Ongoing	High	[Blue bar]												[Green bar]													
	Recommend net-zero pathways	Not Started	High	[Blue bar]												[Green bar]													
	Identify and Deliver high impact pilot projects	Ongoing	High	[Blue bar]												[Green bar]													
	Home Energy Retrofit Program	Ongoing		[Grey bar]												[Green bar]													
	Draft Strategy	Completed		[Blue bar]												[Green bar]													
Develop Business Case	Ongoing	High	[Blue bar]												[Green bar]														
Conduct pilot	Not Started	High	[Blue bar]												[Green bar]														
Implement Strategy	Not Started		[Blue bar]												[Green bar]														
Low-Carbon Mobility	Ongoing		[Grey bar]												[Green bar]														
Install EV chargers at Town facilities	Completed	High	[Green bar]												[Green bar]														
Develop EV Charging Strategy	Ongoing	High	[Green bar]												[Green bar]														
Install EV chargers in public parking lots	Ongoing		[Green bar]												[Green bar]														
E-bike Program	Not Started	High	[Green bar]												[Green bar]														
Corporate Energy Management Plan	Ongoing		[Grey bar]												[Green bar]														
Implement 2020 efficiency projects	Ongoing	Medium	[Orange bar]												[Green bar]														
Monitoring and Reporting RET Screen	Ongoing	Medium	[Orange bar]												[Green bar]														
Implement Green Revolving Fund	Ongoing	Medium	[Orange bar]												[Green bar]														
Green Development Standards	Ongoing		[Grey bar]												[Green bar]														
Consultaion with Internal stakeholders	Completed		[Blue bar]												[Green bar]														
Consultaion with External stakeholders	Ongoing		[Blue bar]												[Green bar]														
Schedule and conduct council workshop	Not Started		[Blue bar]												[Green bar]														
Draft Standards	Ongoing		[Blue bar]												[Green bar]														
Vision Georgetown Energy Master Plan	Ongoing		[Grey bar]												[Green bar]														
Explore Low-Carbon Concept (DE)	Ongoing	High	[Red bar]												[Green bar]														
Meet with developers	Not Started	High	[Red bar]												[Green bar]														